SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:12AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 262 Const.CaIendar Day: 933 D.ate: 29-Mar-2012. Thu.rsday 0 4-SOFA:;3001§(;I.:2113.9
Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  04:30 PM Break: 00:30 Over Time: 01:00

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute

Cable Hauling
[]

CJ Biskner's crew was working on installing at the North side of the Tower. Obra Paulk's crew was working
on installing at the South side of the Tower. Tony Costa's crew was working on adjusting, floating, hauling
and other misc work around the Tower. The labor for all of these crews is listed below. See the diaries of
Victor Altimarano & Daryoush Bahar for additional details as they were also at the Tower saddle for
portions of the day.
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Work at the Tower saddle:

- | arrived at the pier 7 office at 06:30.

- | arrived at the Tower at 07:00.

- From 07:10 until 07:30, the floating clamps were installed on strand #121.

- From 07:10 until 08:30, in the South trough, blocking was being installed to try to control the divider plate
spacing.

- At 07:30, strand #121 was floated in the North & South side-spans.

- From 07:30 until 07:50, | walked the North & South side-spans to check strand #121 for twist and
damage. None was noticed.

- At 08:05, strand #121 was floated in the North main-span.

- At 08:10, hauling of strand #122 was started.

- At 08:15, strand #121 was floated from the Tower rollers on the South side, and then prep work started
for installing the strand.

- At 08:25, strand #121 was floated in the South main-span.

- At 08:30, hauling of strand #122 was paused because strand #121 was still in the Tower rollers on the
North side.

- At 08:45, installation of strand #120 was started in the North trough.

- At 10:20, hauling of strand #122 resumed.

- At 10:30, installation of strand #121 was started in the South trough.

- At 10:55, installation of strand #120 was completed in the North trough. There were some migrating
wires due to narrow trough width, but the wire placement was generally acceptable. Then preliminary
adjustment of strand #120 was done. The strand was moved easterly by about 1.1m.

- From 11:00 until 11:45, in the North trough, blocking was being installed to try to control the divider plate
spacing.

- At 11:45, installation of strand #121 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle. Then preliminary adjustment of strand #121 was done. The
strand was moved easterly by about 1.5m.

- At 11:55, strand #121 was floated from the Tower rollers on the North side, and then prep work started
for installing the strand.
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- At 12:00, hauling of strand #122 was completed.

- From 12:30 until 13:00, the floating clamps were installed on strand #122.

- From 13:05 until 13:20, | walked the North & South side-spans to check strand #122 for twist and
damage. None was noticed.

- At 13:15, strand #122 was floated in the North & South side-spans & the North main-span.

- At 13:30, installation of strand #121 was started in the North trough.

- At 14:05, strand #122 was floated from the Tower rollers on the South side, and then prep work started
for installing the strand.

- At 14:45, installation of strand #121 was completed in the North trough. There were some migrating
wires due to narrow trough width, but the wire placement was generally acceptable.

- At 14:50, hauling of strand #123 was started.

- | left the Tower saddle at 15:10. See Victor’s diary for details of the work performed after this time. At
this time, the status of the work was: 1) strand #122 in the South trough was formed, but installation had
not yet started, 2) strand #121 in the North trough was installed, but had not yet been adjusted, & 3)
hauling of strand #123 continued, and was in the North main-span.

- From 15:30 until 16:00, | spoke with Roman Granados & Warren Collins to update them on the status of
the work at the Tower saddle.

- From 16:00 until 16:30, | wrote my diary for the day, and checked email.

04-0120F4 Bid Item: 067 C-PWS-001.067 Install & Adjust PWS 1-5
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 4.00 14.00 []
Ironworker FOR CHRISTOPHER BISKNER 8.00 2.00 2.00 12.00 []
Ironworker JNM MATTHEW COCHRAN 8.00 2.00 2.00 12.00 []
Ironworker JNM STANLEY DALIE 8.00 2.00 2.00 12.00 []
Ironworker JNM RENE MULATO 8.00 2.00 2.00 12.00 D
Operator JNM JEFFREY SCOTT 8.00 2.00 2.00 12.00 []
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 []
Ironworker JNM ROGELIO RUIZ 8.00 2.00 2.00 12.00 []
Ironworker FOR ANTHONY COSTA 8.00 2.00 4.00 14.00 []
Operator JNM HOWARD SCHROYER 8.00 2.00 4.00 14.00 []
Ironworker JNM CASEY LUX 8.00 2.00 4.00 14.00 []
Ironworker APP PABLO RAMIREZ 8.00 2.00 2.00 12.00 []
Ironworker APP AUGIE SOLIS 8.00 2.00 4.00 14.00 []
Ironworker APP JACOB MECHE 8.00 2.00 4.00 14.00 []
Ironworker FOR OBRA PAULK 8.00 2.00 2.00 12.00 []
Ironworker JNM HAYES BATISTE 8.00 2.00 4.00 14.00 []
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 2.00 12.00 D
Ironworker JNM JEFFERY STEWART 8.00 2.00 2.00 12.00 []
Ironworker JNM Jose ALFARO 8.00 2.00 2.00 12.00 []
Ironworker APP ETHAN KENT 0.00 0.00 0.00 0.00 []
Ironworker FOR GARY ANDERSON 8.00 2.00 4.00 14.00 []
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